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‘BRANARD B Mr. Frazer Lockhart
"KAROL MS Department of Energy
| NBRIDE, Ml Rocky Flats Office
'SARGENT,D P.0O. Box 928
"SIMONSON, DP Golden, CO 80402-0928
*VREELAND, $0 Y
‘WITHERILL, VF re: Extension Request for OU1l2,
' ADAMS, 43 0OU13, and OUl4 Draft RFI/RI
-ANDERSON, TW Workplans
.CRAUN, RL
“DUFFY, G& Dear Mr. Lockhart:
;LEVERNIER, RJ '
"LOCKHART, FR 1 Your requested extension of five weeks for each of the draft
“LUKOW, TE RFI/RI Workplans for OU12, OU13, and OUl4 has been received and
{OUNGER,S reviewed. The basis for your request as stated is insufficient
JRASK, WC since it does not detail when certain critical actions were
-RUSCITTD. 06 . ~J}accomplished by your office. What actions were taken to begin
SCHABSRIAGER] the contract procurement process? When were these actions taken?
CoE 06 __}l{What transpired during any interim period? On what date were
|GRETHEL, T contract negotiations for each of these projects begun, what
HARGREAVES, M constitutes initjiation of contract negotiations, and on what date
(HUFFMAK, G ‘were each of these contracts signed? If these contracting
MALCHESKL 0 'actions were put on hold for six weeks (or more), what actions
McCORMICK, M5 were accomplished in their place during that time? Why are you
MUER HG anticipating a six week extension to be necessary fof the final
NeLSow. € workplans of these OUs when you are requesting a five week
::fmg::; extension for the draft workplans?
.‘;f;ice“f Until DOE submits a more complete description of its efforts
fw m to meet the schedule for these deliverables, the request for
e -extensions cannot be congidered. Please contact either or both
"STEWARD D 'of us if you have any questions.
'VANDERPUY, M g
‘WALUIN.B .Sincerely,
-WIENAND, J . - R
WECA TN : MO‘NL‘——— H"v("—v% A 3 -Gy\’

Martin Hestmark, EPA Gary Baughman, CDH

Manager Unit Leader
" X Rocky Flats Project Hazardous Waste Facilities
AECORDS X1 X
NOTE: 'cc: dJames K. Hartman, DOE
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